Construction Start/Completion Schedule
Construction Estimate/Obligations/Expenditures

09-Oct-2012

Construction Ph | Appr Construction Construction

Start FY Ph 1l Appr Start Date Compl Date Agency PL Acres Project Estimate Obligations Expenditures

FY2013 25-Oct-2007 A 01-Oct-2012 * 01-Oct-2013 NMFS 17 186 Bayou Dupont Ridge Creation and $35,077,416.00  $30,005,572.00 $0.00
19-Jan-2011 A Marsh Restoration

FY2013 10-Jan-2001 A 01-Dec-2012 30-Oct-2013 NRCS 10 65 GIWW Bank Restoration of Critical $7,919,007.00 $7,919,005.00 $54,452.07
20-Jan-2010 A Areas in Terrebonne

FY2013 25-Oct-2007 A 01-Feb-2013 01-Apr-2014 NRCS 17 0 Sediment Containment System for $781,315.00 $781,316.00 $47,796.60
25-0ct-2007 A Marsh Creation Demonstration

(DEMO)

FY2013 21-Jan-2009 A 11-Mar-2013 01-Jul-2014 NMFS 18 370 Grand Liard Marsh and Ridge $36,095,262.00  $32,030,011.00 $0.00
19-Jan-2012 A Restoration

FY2013 25-Oct-2007 A 01-Apr-2013 01-Apr-2014 FWS 17 409 South Lake Lery Shoreline and $28,693,565.00 $0.00 $0.00
19-Jan-2012 A Marsh Restoration

FY2013 16-Jan-2002 A 01-May-2013 30-Aug-2013 NRCS 11 45 Grand Lake Shoreline Protection $2,700,000.00 $0.00 $0.00
15-Feb-2007 A

FY2013 21-Jan-2009 A 27-May-2013 24-Apr-2017 NRCS 18 0 Non-Rock Alternatives to Shoreline $1,159,869.00 $1,186,160.00 $0.00
21-Jan-2009 A Protection Demo (DEMO)

FY2013 24-Apr-1997 A 01-Jun-2013 01-Oct-2014 FWS 6 266 Lake Boudreaux Freshwater $12,493,289.00 $120,000.00 $0.00
28-Oct-2010 A Introduction

FY2013 20-Jan-2010 A 01-Aug-2013 01-Mar-2014 FWS 19 749 Lost Lake Marsh Creation and $0.00 $0.00 $0.00
23-Jan-2013 Hydrologic Restoration

FY2013 01-Oct-1993 A 01-Sep-2013 01-Jan-2014 NRCS 3 646 West Pointe a la Hache Outfall $1,538,981.00 $0.00 $0.00

Management
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FY2013 08-Feb-2006 A 01-Sep-2013 01-Sep-2014 EPA 15 318 Venice Ponds Marsh Creation and $0.00 $0.00 $0.00
23-Jan-2013 Crevasses
FY2013 18-Oct-2006 A 01-Sep-2013 30-Aug-2014 NRCS 16 192 Alligator Bend Marsh Restoration $0.00 $0.00 $0.00
23-Jan-2013 and Shoreline Protection
FY Total 3,246 $126,458,704.00  $72,042,064.00 $102,248.67
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FY2014 20-Jan-2010 A 01-Oct-2013 01-Jul-2014 NMFS 19 308 Chenier Ronquille Barrier Island $0.00 $0.00 $0.00
23-Jan-2013 Restoration

FY2014 16-Jan-2002 A 01-Dec-2013 01-Dec-2014 FWS 11 352 South Grand Chenier Hydrologic $0.00 $0.00 $0.00
23-Jan-2013 Restoration

FY2014 16-Jan-2002 A 15-Jan-2014 01-Oct-2014 EPA 11 195 Ship Shoal: Whiskey West Flank $0.00 $0.00 $0.00
23-Jan-2013 Restoration

FY2014 07-Aug-2001 A 01-Feb-2014 01-Feb-2017 EPA 11 5438 River Reintroduction into Maurepas $0.00 $0.00 $0.00
23-Jan-2013 Swamp

FY2014 10-Jan-2001 A 01-May-2014 13-May-2015 EPA 10 941 Small Freshwater Diversion to the $0.00 $0.00 $0.00
22.Jan-2014 Northwestern Barataria Basin

FY2014 25-Oct-2007 A 01-Jun-2014 01-Jun-2015 EPA 17 637 Bohemia Mississippi River $0.00 $0.00 $0.00
22_Jan-2014 Reintroduction

FY2014 20-Jan-1999 A 01-Aug-2014 FWS 8 331 Sabine Refuge Marsh Creation, $6,067,786.00 $0.00 $0.00
19-Jan-2011 A Cycles 4 and 5

FY2014  28-Jan-2004 A 01-Sep-2014 30-Aug-2015 NRCS 13 329 Bayou Sale Shoreline Protection $0.00 $0.00 $0.00
22-Jan-2014

FY2014 17-Feb-2005 A 01-Sep-2014 30-Aug-2015 NRCS 14 189 White Ditch Resurrection and $0.00 $0.00 $0.00

Outfall Management

FY2014 25-0Oct-2007 A 01-Sep-2014 30-Aug-2015 NRCS 17 203 West Pointe a la Hache Marsh $0.00 $0.00 $0.00
22-Jan-2014 Creation
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FY2014 21-Jan-2009 A 01-Sep-2014 30-Aug-2015 NRCS 18 456 Central Terrebonne Freshwater $0.00 $0.00 $0.00
22.Jan-2014 Enhancement

FY2014 20-Jan-2010 A 01-Sep-2014 01-Aug-2015 NRCS 19 279 Freshwater Bayou Marsh Creation $0.00 $0.00 $0.00
22-Jan-2014

FY2014 19-Jan-2011 A 01-Sep-2014 30-Aug-2015 NRCS 20 274 Kelso Bayou Marsh Creation $0.00 $0.00 $0.00
22-Jan-2014

FY Total 9,932 $6,067,786.00 $0.00 $0.00
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FY2015 16-Jan-2003 A 15-Oct-2014 15-Jul-2015 COE 12 143 Avoca Island Diversion and Land $0.00 $0.00 $0.00
22-Jan-2014 Building
FY2015 21-Jan-2009 A 01-Jun-2015 01-Jun-2016 EPA 18 1613 Bertrandville Siphon $0.00 $0.00 $0.00
21-Jan-2015
FY2015 18-Oct-2006 A 02-Jul-2015 08-Jul-2016 COE 16 888 Southwest LA Gulf Shoreline $0.00 $0.00 $0.00
21-Jan-2015 Nourishment and Protection
FY2015 20-Jan-2010 A 01-Sep-2015 30-Aug-2016 NRCS 19 715 LaBranche East Marsh Creation $0.00 $0.00 $0.00
21-Jan-2015
FY2015 19-Jan-2012 A 01-Sep-2015 01-Aug-2016 NRCS 21 731 LaBranche Central Marsh Creation $0.00 $0.00 $0.00
21-Jan-2015
FY Total 4,090 $0.00 $0.00 $0.00
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FY2016 28-Jan-2004 A 01-Oct-2015 01-Oct-2016 COE 13 433 Spanish Pass Diversion $0.00 $0.00 $0.00
21-Jan-2015
FY Total 433 $0.00 $0.00 $0.00
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Grand Total 17,701 $132,526,490.00  $72,042,064.00 $102,248.67
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